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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 562 Date: 29-May-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 994

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Band Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the North main span cable bands
installations . CCO # 247 . They started at 7:00 AM.

Obra , Carlos , Mario , Pablo , & Roger had to work on the rotations for cable bands # 102 , 100 ,
96 , & 94 . Crews started on cable band # 102 They had to hook the cable band to the chain falls ,
measure & rotate according to the new orientation , torque the 4 corner bolts , snug the remaining bolts ,
release the chain falls , & mover to the next location . They started on cable band # 102 at 7:10 AM. They
were done at 7:30 AM.

After that , crews had to work on cable bands # 10 96 , & 98 . Following the same procedures as
previous cable band . Crews started on cable band # 100 at 7:35 AM. They were done rotating cable band
# 94 at 8:45 AM. Crews had to wrap up their tools & equipments . They left at 9:00 AM.

( For CCO # 247 For All Employees 2.0 Regular Hours . )

Gary , Anthony , Ethan , & Jose had to work on cable band # 50 .lonny had to operate the winch .
Crews had to install the remaining bolts , torque the corner 4 bolts , & snug the remaining bolts . They
started at 7:10 AM. Crews were done at 8:10 AM.

After that , crews had to pull the spreader beam to the top , wrap up their tools & equipments . They
were done at 8:50 AM. ( For CCO # 247 For All employees 2 Regular Hours )

Then , crews had to install cable bands # 108 & 110 . They started on cable band # 108 at 8:50 AM.
Crews were done at 9:40 AM. They started on cable band # 110 at 9:45 AM. Crews were done at 10:05
AM. Crews had to mobilize their tools & equipments to work on cable bands # 108 & 110 on the South
main span .

Guillermo & Jesus had clean the cable bands . They started at 9:00 AM. Crews were done at 9:40
AM.

Bill had to mobilize & set the Terex crane on the site for cable bands 108 & 110 at 8:45 AM. & he
had to mobilize the crane to the South main span at 10:30 AM. Theodore had to operate the Gradall
forklift to bring materials to the site .

Damon & I had to work on the North main span measurements from cable band # 74 to cable band
# 50 . We had to measure the up hill , downhill gaps , distances , grooves , & center line offsets . We
started at 10:30 AM. We were done at 12:30 PM.

In the afternoon , we had to measure the circumferences for cable bands 58 to 50 . We started at
2:30 PM. We were done at 3:00 PM. & I had to measure cable bands 108 & 110 . I was done at 4:00 PM.

After that , I had to work with Damon on the South main span suspenders for cable band # 96 . I
was done at 4:30 PM.

In the office I had to work on the checklists for the North main span cable bands & daily reports .
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 562 Date: 29-May-2012 Tuesday

I was done at 6:30 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 7000 W MULTIQUIP

1.00

002343

0.00

No

0.00

Equipment, Crane, 60 Ton

1.00

002154

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JESUS RUIZSemi-Skilled Laborer 1.00 0.00 0.00 1.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 1.00 0.00 0.00 1.00

APP LONNY CANDELARIAIronworker 2.00 0.00 0.00 2.00

JNM JOSE ALFAROIronworker 3.00 0.00 0.00 3.00

FOR GARY ANDERSONIronworker 3.00 0.00 0.00 3.00

APP ETHAN KENTIronworker 3.00 0.00 0.00 3.00

APP ANTHONY SMALERIronworker 3.00 0.00 0.00 3.00

JNM ROGELIO RUIZIronworker 2.00 0.00 0.00 2.00

APP PABLO RAMIREZIronworker 2.00 0.00 0.00 2.00

FOR OBRA PAULKIronworker 2.00 0.00 0.00 2.00

APP MARIO MARQUEZIronworker 2.00 0.00 0.00 2.00

JNM CARLOS BUSTAMANTEIronworker 2.00 0.00 0.00 2.00
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